



Sports Complex Renovation Update



WORKING TOWARDS COMPLETION

This project is one of over 135 Recreation Infrastructure Canada (RInC) stimulus funded arena projects being undertaken concurrently in the GTA. Suppliers and trades specific to the arena industry are under pressure to meet the needs of the many arena projects being concurrently constructed under the same funding deadlines. Two thirds of the funding is provided by RInC with the remaining one third being provided by the Town, providing a much needed upgrade to Sports Complex at a very reasonable cost to residents of East Gwillimbury. The initial deadline for the stimulus project funding was March 31st, 2010. However, acknowledging the aggressiveness of the deadlines and the challenge created to the arena construction and supply industry the Federal/Provincial government's have extended the deadline.

The Sports Complex renovation is our most visible project undertaken over the last number of years. We have been devoting significant senior staff time to the project on a daily basis. We continue to work with the contractors Maram Building Corporation and Kneider Architects to ensure that the refurbished East Pad with new dressing rooms and state of the art lobby is available for our residents prior to the start of the 2011 hockey and figure skating season.



New Front Vestibule



New West Community Hall being connected to West Arena



New Elevator Rough In

Key Project Updates:

- Dressing rooms have been tiled and painted
- Washroom fixtures being installed
- Benches and sub flooring being installed in change rooms and viewing gallery
- Snack bar mechanical features and fixtures being installed
- 2nd Floor elevator being installed
- Glass panels in the main lobby are near completion and final wall finishes are being installed
- West community hall connection to the arena being completed
- Coming soon—block construction to close in the West Community Centre allowing for interior finishes